

ASSIGNMENT # 3

TASK B

33. PSO – CRM System | Pakistan State Oil Company Limited

BSSE23058 – Zunaira Abdul Aziz | BSSE23026 – Eashal Yasin | BSSE23003 – Fatima Noorulain | BSSE23104 - Fatima Khalid

The image displays three screenshots of the Jira interface for a project named 'My Software Team'. The top screenshot shows the 'Backlog' view for 'SCRUM Sprint 4' (8 May – 8 May, 0 work items). It lists six tasks: SCRUM-3 (Research & Select Design Patterns (Observer & Facade)), SCRUM-21 (Define Observer Pattern for SMS Notifications), SCRUM-22 (Define Facade Pattern for ERP Integration), SCRUM-23 (Draft Work Breakdown Structure), SCRUM-24 (Map SAP Integration Flow), and SCRUM-25 (Prepare Sprint Standup Notes and Finalize Sprint Documentation). The middle screenshot shows the 'Board' view, which is a Kanban board with four columns: TO DO, IN PROGRESS (2 items), IN REVIEW, and DONE (1 item). The bottom screenshot shows the 'Sprint' view for 'SCRUM Sprint 3' (8 May – 8 May, 3 work items), which is marked as 'Complete sprint'. It lists three tasks: SCRUM-3 (DONE), SCRUM-21 (IN PROGRESS), and SCRUM-22 (IN PROGRESS).

Backlog View (SCRUM Sprint 4):

Task	Status	Estimate	Assignee
SCRUM-3 Research & Select Design Patterns (Observer & Facade)	TO DO	3	E
SCRUM-21 Define Observer Pattern for SMS Notifications	TO DO	3	E
SCRUM-22 Define Facade Pattern for ERP Integration	TO DO	3	E
SCRUM-23 Draft Work Breakdown Structure	TO DO	5	E
SCRUM-24 Map SAP Integration Flow	TO DO	3	E
SCRUM-25 Prepare Sprint Standup Notes and Finalize Sprint Documentation	TO DO	2	E

Board View:

Column	Count	Items
TO DO	0	None
IN PROGRESS	2	SCRUM-21, SCRUM-22
IN REVIEW	0	None
DONE	1	SCRUM-3

Sprint View (SCRUM Sprint 3):

Task	Status	Estimate	Assignee
SCRUM-3 Research & Select Design Patterns (Observer & Facade)	DONE	3	E
SCRUM-21 Define Observer Pattern for SMS Notifications	IN PROGRESS	3	E
SCRUM-22 Define Facade Pattern for ERP Integration	IN PROGRESS	3	E

Jira

Search

+ Create Premium trial Ask Rovo

Spaces

My Software Team

Summary Backlog Board Code Development

Search board... Filter

TO DO + Create

IN PROGRESS 2

- Define Observer Pattern for SMS Notifications
 - SCRUM-21
- Define Facade Pattern for ERP Integration
 - SCRUM-22

IN REVIEW

Complete sprint 33% done

Done In progress Not started
33% 67% 0%

Sprint burndown

3 points done, 6 points to go

The chart shows a linear decrease in remaining work from 100% at May 8 to approximately 30% by May 15. The legend indicates blue dots for 'Remaining work' and grey dots for 'Guideline'.

Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

Summary

Backlog

Board

Code

Development

Q Search bo...

Filter

Complete sprint

Group

...

TO DO

+ Create

IN PROGRESS 1

Define Facade Pattern for ERP Integration

SCRUM-22 3 =

IN REVIEW 1

Define Observer Pattern for SMS Notifications

SCRUM-21 3 =

DONE 1

Research & Select Design Patterns (Observer & Facade)

SCRUM-3 3



Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

Summary

Backlog

Board

Code

Development

Q Search ba...

Filter

SCRUM Sprint 3 8 May – 8 May (4 work items)

0 3 6

Complete sprint

...

work on design patterns and WBS structure

SCRUM-3 Research & Select Design Patterns (Observer & Facade) DONE 3

SCRUM-21 Define Observer Pattern for SMS Notifications DONE 3 =

SCRUM-22 Define Facade Pattern for ERP Integration IN PROGRESS 3 =

SCRUM-26 Prepare Standup Minutes and documentation. TO DO - =

+ Create



Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

Summary

Backlog

Board

Code

Development

Q Search bo...

Filter

Complete sprint

Group

...

TO DO 1

Prepare Standup Minutes and documentation.

SCRUM-26

+ Create

IN PROGRESS 1

Define Facade Pattern for ERP Integration

SCRUM-22 3 =

IN REVIEW

DONE 2

Research & Select Design Patterns (Observer & Facade)

SCRUM-3 3

Define Observer Pattern for SMS Notifications

SCRUM-21 3 =



+

Create

Premium trial

Ask Rovo

5

SCRUM-22

1

Comments

History

Work log

Add a comment...

Suggest a reply...

Thanks...

Agree...

Pro tip: press **M** to comment

E

Eashal

now

Just providing a quick status update on this: The Facade Pattern for ERP integration has been mapped out and is currently in review. Let me know if you have any feedback or suggestions!

...

In Review

⚡

⚡ Improve Task

Details

AssigneeE Eashal

PriorityMedium

ParentNone

Due dateNone

LabelsNone

TeamNone

+

Create

Premium trial

Ask Rovo

5

My Software Team

Summary

Backlog

Board

Code

Development

Search backlog...

Filter

Complete sprint

Group

TO DO 1

Prepare Standup Minutes and documentation.

SCRUM-26

Create

IN PROGRESS

Create

IN REVIEW

DONE 3

Research & Select Design Patterns (Observer & Facade)

SCRUM-3

Define Observer Pattern for SMS Notifications

SCRUM-21

Define Facade Pattern for ERP Integration

SCRUM-22

The screenshot shows a Jira interface with a task card for 'SCRUM-26'. The card is titled 'Add epic' and contains a description of a task. The task is assigned to 'Eashal' and is due on 'May 8, 2026'. The task is part of the 'SCRUM-22' epic. The card is currently in the 'To Do' column of the 'SCRUM-26' board.

Task Card Details:

- Title:** Add epic
- Assignee:** Eashal
- Due Date:** May 8, 2026
- Parent:** SCRUM-22
- Labels:** None
- Team:** None
- Start date:** None
- Sprint:** SCRUM Sprint 3
- Story point estimate:** 2
- Reporter:** Eashal

Task Description:

What did I complete yesterday?

- Researched Observer Pattern for SMS notification workflow.
- Researched Facade Pattern for SAP/ERP integration.

What am I working on today?

- Finalizing design pattern documentation.
- Completing sprint documentation and preparing project artifacts.

Any blockers?

- No blockers at the moment.

Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

SummaryBacklogBoardCodeDevelopment

Q Search ba...

Filter

☐ SCRUM Sprint 4 8 May – 9 May (3 work items)

550

Complete sprint

...

☒ SCRUM-23 Draft Work Breakdown Structure

IN PROGRESS

5

=

☒ SCRUM-24 Map SAP Integration Flow

TO DO

3

=

☒ SCRUM-25 Prepare Sprint Standup Notes and Finalize Sprint Documentation

TO DO

2

=

+ Create

> Backlog (0 work items)

000

Create sprint

Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

SummaryBacklogBoardCodeDevelopment

Q Search bo...

Filter

Complete sprint

Group

TO DO 2

Map SAP Integration Flow

☒ SCRUM-24 3 =

Prepare Sprint Standup Notes and Finalize Sprint Documentation

☒ SCRUM-25 2 =

+ Create

IN PROGRESS 1

Draft Work Breakdown Structure

☒ SCRUM-23 5 =

IN REVIEW

DONE

Jira

Q Search

+ Create

Premium trial

Ask Rovo

3+

Spaces

My Software Team

...

SummaryBacklogBoardCodeDevelopment

Q Search bo...

Filter

Complete sprint

Group

TO DO 1

Prepare Sprint Standup Notes and Finalize Sprint Documentation

☒ SCRUM-25 2 =

+ Create

IN PROGRESS 1

Map SAP Integration Flow

☒ SCRUM-24 3 =

IN REVIEW 1

Draft Work Breakdown Structure

☒ SCRUM-23 5 =

DONE



[+ Create](#)
[Premium trial](#)
[Ask Rovo](#)



Spaces


My Software Team




 Summary
  Backlog
  **Board**
 </> Code
  </> Development





Complete sprint

Group ▾

TO DO

+ Create

IN PROGRESS

+ Create

IN REVIEW

+ Create

DONE 3 ✓

Draft Work Breakdown Structure

☒ 96RUM-23

✓ 5 =

Map SAP Integration Flow

☒ 96RUM-24

✓ 3 =

Prepare Sprint Standup Notes and Finalize Sprint Documentation

☒ 96RUM-25

✓ 2 =



[+ Create](#)
[Premium trial](#)
[Ask Rovo](#)




Spaces

 **My Software Team**  

 Summary  Backlog  **Board**  Code  Development

Sprint burndown

10 points done, 0 points to go

Date	Remaining work (%)	Guideline (%)
May 8	100	100
May 9	~50	0
May 9	0	0

Legend: ● Remaining work ● Guideline

Epic progress

Jira interface showing the "Subtasks" section for a work item. The subtasks are:

- SCRUM-28 Define Customer Attributes (Priority: M, Assignee: FN, Status: IN REVIEW)
- SCRUM-29 Define Customer Procedures (Priority: M, Assignee: FN, Status: IN PROGRESS)
- SCRUM-30 Create Class Relationships (Priority: M, Assignee: E, Status: TO DO)

A notification message states: "You've created 'SCRUM-30' work item". The right sidebar shows details for the selected work item, including Assignee (Fatima noorulain), Priority (High), Parent (None), Due date (None), Labels (CRM, ObjectClass, Sprint5), Team (None), Start date (None), and Sprint (SCRUM Sprint 5).

Jira interface showing the "Board" view for the "My Software Team" space. The board displays tasks in columns: TO DO, IN PROGRESS, IN REVIEW, and DONE. The tasks are:

- Task 2: Calculate New EAF (SCRUM-32) - IN PROGRESS
- Task 3: Compute Final Effort and Compare with Assignment 2 (SCRUM-33) - IN PROGRESS
- Task 1: Evaluate 17 Post-Architecture Effort Multipliers (EM) (SCRUM-31) - DONE

The board also includes a "Complete sprint" button and a "Filter" button.

Jira interface showing the "Board" view for the "My Software Team" space. The board displays tasks in columns: TO DO, IN PROGRESS, IN REVIEW, and DONE. The tasks are:

- Task 1: Evaluate 17 Post-Architecture Effort Multipliers (EM) (SCRUM-31) - DONE
- Task 2: Calculate New EAF (SCRUM-32) - DONE
- Task 3: Compute Final Effort and Compare with Assignment 2 (SCRUM-33) - DONE

The board also includes a "Complete sprint" button and a "Filter" button.

Assignment 3.pdf - Google DriveSummary - My Software TeamMy Software Team - Backlog[SCRUM-27] Define CustomerAsk Gemini

group-33-ituatlassian.net/jira/software/projects/SCRUM/summary

My Software Team

Filter

30 completed
in the last 7 days

30 updated
in the last 7 days

29 created
in the last 7 days

0 due soon
in the next 7 days

Status overview
Get a snapshot of the status of your work items. [View all work items](#)

30
Total work item...

Done: 30

Recent activity
Stay up to date with what's happening across the space.

Eashal commented on [SCRUM-23: Draft Work Breakdown Structure] **DONE**
3 days ago

Just providing a quick status update on this: The Work Breakdown Structure draft is currently in review. I'll address any feedback as it comes in.

Eashal commented on [SCRUM-26: Prepare Standup Minutes and documentation] **DONE**

Priority breakdown
Get a holistic view of how work is being prioritized. [How to manage priorities for projects](#)

Types of work
Create some work items to view a breakdown of total work by work type. [What are work types?](#)

TypeDistribution

Epic

Task

35°C
Sunny

Search

6:01 PM
11-May-2026

Assignment 3.pdf - Google DriveSummary - My Software TeamMy Software Team - Backlog[SCRUM-27] Define CustomerAsk Gemini

group-33-ituatlassian.net/jira/software/projects/SCRUM/summary

My Software Team

Filter

30 completed
in the last 7 days

30 updated
in the last 7 days

29 created
in the last 7 days

0 due soon
in the next 7 days

Status overview
Get a snapshot of the status of your work items. [View all work items](#)

30
Total work item...

Done: 30

Recent activity
Stay up to date with what's happening across the space.

Today

2A Zunaira Abdul Aziz updated field "status" on [SCRUM-27: Define Customer Object Class] **DONE**
2 minutes ago

2A Zunaira Abdul Aziz updated field "resolution" on [SCRUM-32: Task 2: Calculate New EAF] **DONE**
15 minutes ago

Friday, May 8, 2026

Eashal commented on [SCRUM-24: Map SAP Integration Flow]

Priority breakdown
Get a holistic view of how work is being prioritized. [How to manage priorities for projects](#)

Types of work
Create some work items to view a breakdown of total work by work type. [What are work types?](#)

TypeDistribution

Epic

35°C
Sunny

Search

6:00 PM
11-May-2026

Assignment 3.pdf - Google Drive x Development - Jira x Development - Jira x Jira x Ask Gemini

group-33-ltu.atlassian.net/jira/software/projects/SCRUM/boards/1/not-found

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search + Create Ask Rovo 2 24

Spaces

My Software Team

Summary Backlog Board Code Development +

Ask AI Search work Filter 2 Group Saved filters

Work	Assignee	Reporter	Priority	Status	Resolved
SCRUM-28 Define Customer Attributes	Fatima noorulain	Fatima noorulain	Medium	DONE	Done
SCRUM-29 Define Customer Procedures	Fatima Khalid	Fatima noorulain	Medium	DONE	Done
SCRUM-30 Create Class Relationships	Eashal	Fatima noorulain	Medium	DONE	Done
SCRUM-27 Define Customer Object Class	Fatima noorulain	Fatima noorulain	High	DONE	Done
SCRUM-33 Task 3: Compute Final Effort and Compare wit...	Zunaira Abdul Aziz	Zunaira Abdul A...	Medium	DONE	Done
SCRUM-32 Task 2: Calculate New EAF	Zunaira Abdul Aziz	Zunaira Abdul A...	Medium	DONE	Done
SCRUM-31 Task 1: Evaluate 17 Post-Architecture Effort Mu...	Zunaira Abdul Aziz	Zunaira Abdul A...	Medium	DONE	Done

+ Create 7 of 7

35°C Sunny 6:03 PM 11-May-2026

Assignment 3.pdf - Google Drive x Development - Jira x Development - Jira x Eashal - Profile - Atlassian Team x Ask Gemini

home.atlassian.com/o/3d304cad-6312-4145-9126-038cc449834/people/71202058d7bbe6-aea0-4c6b-aa14-9f0157e93691?cloudId=36f3da3e-8bbd-435f-bea5-e16a43775f39

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Teams

Search + Create Ask Rovo 2 24

Eashal

Project Manager

Overview Goals Projects Kudos

Recent work

- Map SAP Integration Flow Jira Comment • My Software Team 3 days ago
- Draft Work Breakdown Structure Jira Comment • My Software Team 3 days ago
- Prepare Standup Minutes and documentation. Jira Comment • My Software Team 3 days ago
- Define Facade Pattern for ERP Integration Jira Comment • My Software Team 3 days ago
- Define Observer Pattern for SMS Notifications Jira Comment • My Software Team 3 days ago
- Research & Select Design Patterns (Observer & Facade) Jira Comment • My Software Team 3 days ago

Details

Teams

Work together often?

They're not on any teams yet, but you can create a team or add them to one of yours to start collaborating more effectively. [More on teams](#)

+ Create team

35°C Sunny 6:06 PM 11-May-2026

Assignment 3.pdf - Google DriveDevelopment - JiraDevelopment - JiraFatima noorulain - Profile - AtlassianAsk Gemini

home.atlassian.com/o/3d304cad-6312-4145-9126-03f8cc449834/people/712020.cb2ab5e5-92a8-4af9-8549-0e9754cdac19?cloudId=36f3da3e-8bbd-435f-bea5-e16a43775f39

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)PreferencesOnly necessaryAccept all

Teams

For youTeamsPeopleAgentsKudosGoalsProjects

FN

Fatima noorulain

OverviewGoalsProjectsKudos

Recent work

Create Class Relationships

Jira Issue • My Software Team

20 hours ago

Define Customer Procedures

Jira Issue • My Software Team

20 hours ago

Define Customer Attributes

Jira Issue • My Software Team

20 hours ago

Define Customer Object Class

Jira Issue • My Software Team

20 hours ago

Standup Meeting Day 1

Jira Issue • My Software Team

20 hours ago

Details

Teams

Work together often?

They're not on any teams yet, but you can create a team or add them to one of yours to start collaborating more effectively.

[More on teams](#)

35°C Sunny

Search

6:06 PM11-May-2026

Assignment 3.pdf - Google DriveDevelopment - JiraDevelopment - JiraFatima Khalid - Profile - AtlassianAsk Gemini

home.atlassian.com/o/3d304cad-6312-4145-9126-03f8cc449834/people/712020.3a7ee9f8-a3c4-49d9-8816-29036c7b1ece?cloudId=36f3da3e-8bbd-435f-bea5-e16a43775f39

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)PreferencesOnly necessaryAccept all

Teams

For youTeamsPeopleAgentsKudosGoalsProjects

FK

Fatima Khalid

OverviewGoalsProjectsKudos

Recent work

Retrospective: SCRUM Sprint 2

Confluence Page • My Software Team

6 days ago

Define CRM Modules (WBS)

Jira Issue • My Software Team

6 days ago

Justification of Microservices Architecture

Jira Issue • My Software Team

6 days ago

Define Architecture Pattern

Jira Issue • My Software Team

6 days ago

Untitled whiteboard 2026-05-05

Confluence Whiteboard • My Software Team

6 days ago

My Software Team Home

Confluence Page • My Software Team

6 days ago

Details

Teams

Work together often?

They're not on any teams yet, but you can create a team or add them to one of yours to start collaborating more effectively.

[More on teams](#)

35°C Sunny

Search

6:05 PM11-May-2026

Assignment 3.pdf - Google DriveDevelopment - JiraDevelopment - JiraZunaira Abdul Aziz - Profile - Atlassian

home.atlassian.com/o/3d304cad-6312-4145-9126-03f8cc449834/people/712020.aef629c-dbd9-4942-a434-525bb38708ed?cloudId=36f3da3e-8bbd-435f-bea5-e16a43775f39

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

PreferencesOnly necessaryAccept all

Teams

For youTeamsPeopleAgentsKudosGoalsProjects

Search

Create

Ask Rovo

Account settings

Zunaira Abdul Aziz

+ Add role details

Overview

Goals

Projects

Kudos

Working with me

e.g. I prefer async updates in Confluence. For urgent questions, ping me between 9am-3pm.

Recent work

Task 3: Compute Final Effort and Compare with Assignment 2

Jira Issue • My Software Team

25 minutes ago

Task 2: Calculate New EAF

Jira Issue • My Software Team

25 minutes ago

Task 1: Evaluate 17 Post-Architecture Effort Multipliers (EM)

Jira Issue • My Software Team

26 minutes ago

Research & Select Design Patterns (Observer & Facade)

Jira Issue • My Software Team

17 days ago

Details

Emailbsse23058@itu.edu.pk

Teams

See all the teams you're a part of

Bring your collaborators together with teams you can @mention, filter, and assign work to.

[What are teams?](#)

Create teamBrowse teams

35°C Sunny

Search

6:07 PM11-May-2026