

Date

Eamhal (BSSE-23026)

Zunaira (BSSE-23058)

1 - Project Modules:-

Module A: Inflow/Outflow Monitoring - Handles real time vehicle count from safe city cameras

Module B:- Geospatial Traffic Map - Integrates interactive maps with live ~~city~~ traffic density data

Module C:- Automated Reporting Engines - generates historical reports (hourly, weekly, daily)

Module D - Congestion Alert System - Traffic notification based on unusual traffic patterns

Module E: System Integration & Dashboard UI...
The overall interface connecting all modules.

2 - Module A:-

EIF (Average) = 7FP

EI (Average) = 4FP

ILF (Average) = 10FP

EO (Average) = 5FP

Module A = 26 Function Point

Module B:- Geospatial Traffic Map

ILF (Low) = 7FP

EQ (Average) = 4FP

EO (High) = 7FP

= 18 Functional Point

Module C:- Automated Reporting Engine

ILF (Low) = 3FP

EQ (Average) = 4FP

EO (Average x3) = 15 (3 * 5)

Total = 22

Date

Module D Longestimer Alert System

EI (Average) = 4 FP

~~ILF (Low) = 7 FP~~ ILF (Average) = 10 FP

~~EO~~

EO (Average) = 5 FP

= 19 Function Points

Module E:- System Integration & Dashboard OI

EI (Average) = 4 FP

ILF (Low) = 7 FP

EO (Average) = 4 FP

EO (Average) = 5 FP

Total = 20 FP

Total Scope = $26 + 18 + 22 + 19 + 20 = 105$ Function Points.

VFP = $105 \times \text{Rate C++} = 105 \times 55 = \underline{5775}$

3.

Productivity = ~~Function Points~~ 10 FP/PM

Module A = $\frac{26}{10} = 2.6 \text{ PM}$

Module B = $\frac{18}{10} = 1.8 \text{ PM}$

Module C = $\frac{22}{10} = 2.2 \text{ PM}$

Module D = $\frac{19}{10} = 1.9 \text{ PM}$

Module E = $\frac{20}{10} = 2 \text{ PM}$

Total Project Effort = $\frac{105}{10} = 10.5 \text{ PMs}$

Traffic Database Schema Design
Real time Data Processing Logic
Camera API Integration

Module A : Inflow / Outflow Monitoring

Module B Geospatial Traffic Map

GIS / Map API Configuration
Mapping Camera coordinates to map UI
Density heatmap overlay development

Module D Congestion Alert System

- Threshold Configuration Interface
- Pattern Recognition & Trigger Logic
- Notification Gateway (SMS / Email / Dashboard / Pop-up)

PSCA Traffic Dashboard Project

Module C Automated Reporting Engine

Historical data
Aggregation Scripts
Report Template Design
(Hourly / Weekly / Monthly)
Export functionality
(PDF / Excel)

Module E System Integration & UI

User authentication & RBAC
Dashboard layout &
Navigation Component
Final System Integration
Testing

Date

Date

5. Forward & Backward Pass

Activity	Predecessors	Duration (PM)
A	None	2
B	A	2.6
C	B	1.8
D	B	2.2
E	B, C	1.9
F	C, D, E	0.0

Critical Path



